

SE LAB-2

Agile Backlog Creation & Sprint Simulation in Jira

SHRIYADITA MOHANTY
PES1UG24AM270
AIML-E

EPICS:

	Work	Assignee	Reporter	Priority	Status	Resolution	Created
☐	> SCRUM-1 Household Consumption Management	Unassigned	SM Shriya Mohanty	High	To Do	Unresolved	Sep 01, 2022
☐	> SCRUM-2 Carbon Footprint Calculation	Unassigned	SM Shriya Mohanty	High	To Do	Unresolved	Sep 01, 2022
☐	> SCRUM-3 Emission Reports & Trends	Unassigned	SM Shriya Mohanty	Medium	To Do	Unresolved	Sep 01, 2022
☐	> SCRUM-4 Carbon Reduction Goal Tracking	Unassigned	SM Shriya Mohanty	High	To Do	Unresolved	Sep 01, 2022
☐	> SCRUM-5 Sustainability Recommendations	Unassigned	SM Shriya Mohanty	Medium	To Do	Unresolved	Sep 01, 2022

☐	> Work	Assignee	Reporter	Priority	Status	Resolution
☐	✓ SCRUM-1 Household Consumption Management	Unassigned	SM Shriya Mohanty	High	Done	Done
☐	SCRUM-7 Record Monthly Gas Usage	Unassigned	SM Shriya Mohanty	Medium	Done	Done
☐	SCRUM-6 Record Monthly Electricity Usage	Unassigned	SM Shriya Mohanty	Medium	Done	Done
☐	SCRUM-8 Record Monthly Transport Distance	Unassigned	SM Shriya Mohanty	Medium	Done	Done
☐	SCRUM-20 Update Consumption Records	Unassigned	SM Shriya Mohanty	Medium	Done	Done

✓ SCRUM-2 Carbon Footprint Calculation	Unassigned	SM Shriya Mohanty	High	Done	Done
SCRUM-12 Validate Consumption Data	Unassigned	SM Shriya Mohanty	Medium	Done	Done
SCRUM-10 Calculate Monthly Carbon Emissions	Unassigned	SM Shriya Mohanty	Medium	Done	Done

✓ SCRUM-3 Emission Reports & Trends	Unassigned	SM Shriya Mohanty	Medium	Done	Done
SCRUM-14 View Annual Emission Summary	Unassigned	SM Shriya Mohanty	Medium	Done	Done
SCRUM-13 View Monthly Carbon Report	Unassigned	SM Shriya Mohanty	Medium	Done	Done
SCRUM-15 View Historical Emission Trends	Unassigned	SM Shriya Mohanty	Medium	Done	Done

▼	🔗 SCRUM-4 Carbon Reduction Goal Tracking	👤 Unassigned	SM Shriya Mohanty	🔴 High	Done ▼	Done
	📌 SCRUM-16 Set Annual Carbon Reduction Target	👤 Unassigned	SM Shriya Mohanty	🟡 Medium	Done ▼	Done
	📌 SCRUM-17 Track Carbon Reduction Progress	👤 Unassigned	SM Shriya Mohanty	🟡 Medium	Done ▼	Done
▼	🔗 SCRUM-5 Sustainability Recommendations	👤 Unassigned	SM Shriya Mohanty	🟡 Medium	Done ▼	Done
	📌 SCRUM-18 View Household Emission History	👤 Unassigned	SM Shriya Mohanty	🟡 Medium	Done ▼	Done
	📌 SCRUM-19 Provide Reduction Recommendations	👤 Unassigned	SM Shriya Mohanty	🟡 Medium	Done ▼	Done

[illegible]

STORY POINTS

Spaces

Software Engineering Lab

Summary

List

Board

Backlog

Development

Forms

Timeline

Docs

Reports

+

Ask AI

Search work

SM

Filter

Group

...

	Work	Assignee	Reporter	
	SCRUM-2 Carbon Footprint Calculation	Unassigned	SM Shriya Mohanty	High
	SCRUM-42 Validate Consumption Data	Unassigned	SM Shriya Mohanty	Medium
	SCRUM-40 Calculate Monthly Carbon Emissions	Unassigned	SM Shriya Mohanty	Medium
	SCRUM-3 Emission Reports & Trends	Unassigned	SM Shriya Mohanty	Medium
	SCRUM-43 View Monthly Carbon Report	Unassigned	SM Shriya Mohanty	Medium
	SCRUM-14 View Annual Emission Summary	Unassigned	SM Shriya Mohanty	Medium
	SCRUM-15 View Historical Emission Trends	Unassigned	SM Shriya Mohanty	Medium
	SCRUM-4 Carbon Reduction Goal Tracking	Unassigned	SM Shriya Mohanty	High
	SCRUM-16 Set Annual Carbon Reduction Target	Unassigned	SM Shriya Mohanty	Medium
	SCRUM-17 Track Carbon Reduction Progress	Unassigned	SM Shriya Mohanty	Medium

Details

Add due date

Labels

Add labels

Team

Add team

Start date

Add date

Sprint

Add sprint +1

Story point estimate

3

Reporter

SM Shriya Mohanty

Development

Connect development tools

ACTIVE SPRINT

For you

Recent

Starred

Apps

Plans

Spaces

Recent

Software Engineering Lab

More spaces

Recommended

Create a roadmap

Filters

Dashboards

Teams

Goals

Projects

Customize sidebar

Q Search

+ Create

See plans

1

3+

SM

Spaces

Software Engineering Lab

Summary

List

Board

Backlog

Development

Forms

Timeline

Docs

Reports

+

Q Search board

SM

Filter

Group

Complete sprint

🔔

🔗

⚙️

🗨️

...

To Do 7

Validate Consumption Data

Parent

Carbon Footprint Calculation

SCRUM-12

3

👤

Calculate Monthly Carbon Emissions

Parent

Carbon Footprint Calculation

SCRUM-10

5

👤

Record Monthly Gas Usage

Parent

Household Consumption Mana...

SCRUM-7

2

👤

+ Create

In Progress 0

+ Create

In Review 0

+ Create

Done 0

+ Create

+

For you

Recent

Starred

Apps

Plans

Spaces

Recent

Software Engineering Lab

More spaces

Recommended

Create a roadmap

Filters

Dashboards

Teams

Goals

Projects

Customize sidebar

Q Search

+ Create

See plans

1

3+

SM

Spaces

Software Engineering Lab

Summary

List

Board

Backlog

Development

Forms

Timeline

Docs

Reports

+

Q Search board

SM

Filter

Group

Complete sprint

🔔

🔗

⚙️

🗨️

...

To Do 6

Calculate Monthly Carbon Emissions

Parent

Carbon Footprint Calculation

SCRUM-10

5

👤

Record Monthly Gas Usage

Parent

Household Consumption Mana...

SCRUM-7

2

👤

Record Monthly Electricity Usage

Parent

Household Consumption Mana...

SCRUM-6

3

👤

+ Create

In Progress 1

Validate Consumption Data

Parent

Carbon Footprint Calculation

SCRUM-12

3

👤

+ Create

In Review 0

+ Create

Done 0

+ Create

+

For you

Recent

Starred

Apps

Plans

Spaces

Recent

Software Engineering Lab

More spaces

Recommended

Create a roadmap

Filters

Dashboards

Teams

Goals

Projects

Customize sidebar

Q Search

+ Create

See plans

1

3+

SM

Spaces

Software Engineering Lab

Summary

List

Board

Backlog

Development

Forms

Timeline

Docs

Reports

+

Q Search board

SM

Filter

Group

Complete sprint

...

To Do 4

Record Monthly Gas Usage

Parent

Household Consumption Mana...

SCRUM-7

2

In Progress 3

Validate Consumption Data

Parent

Carbon Footprint Calculation

SCRUM-12

3

8

Calculate Monthly Carbon Emissions

Parent

Carbon Footprint Calculation

SCRUM-10

5

Record Monthly Electricity Usage

Parent

Household Consumption Mana...

SCRUM-6

3

In Review 0

Done 0

+ Create

+ Create

For you

Recent

Starred

Apps

Plans

Spaces

Recent

Software Engineering Lab

More spaces

Recommended

Create a roadmap

Filters

Dashboards

Teams

Goals

Projects

Customize sidebar

Q Search

+ Create

See plans

1

3+

SM

Spaces

Software Engineering Lab

Summary

List

Board

Backlog

Development

Forms

Timeline

Docs

Reports

+

Q Search board

SM

Filter

Group

Complete sprint

...

To Do 4

Record Monthly Gas Usage

Parent

Household Consumption Mana...

SCRUM-7

2

In Progress 2

Calculate Monthly Carbon Emissions

Parent

Carbon Footprint Calculation

SCRUM-10

5

Record Monthly Electricity Usage

Parent

Household Consumption Mana...

SCRUM-6

3

In Review 0

Done 1

+ Create

Validate Consumption Data

Parent

Carbon Footprint Calculation

SCRUM-12

3

8

+ Create

For you

Recent

Starred

Apps

Plans

Spaces

Recent

Software Engineering Lab

More spaces

Recommended

Create a roadmap

Filters

Dashboards

Teams

Goals

Projects

Customize sidebar

Search

Create

See plans

1

3

SM

Spaces

Software Engineering Lab

Summary

List

Board

Backlog

Development

Forms

Timeline

Docs

Reports

Search board

SM

Filter

Group

Complete sprint

To Do 4

Record Monthly Gas Usage

Parent

Household Consumption Mana...

SCRUM-7

2

Record Monthly Transport Distance

Parent

Household Consumption Mana...

SCRUM-8

2

Update Consumption Records

Parent

Household Consumption Mana...

SCRUM-20

2

Create

In Progress 1

Record Monthly Electricity Usage

Parent

Household Consumption Mana...

SCRUM-6

3

Create

In Review 0

Create

Done 2

Validate Consumption Data

Parent

Carbon Footprint Calculation

SCRUM-12

3

Calculate Monthly Carbon Emissions

Parent

Carbon Footprint Calculation

SCRUM-10

5

Create

For you

Recent

Starred

Apps

Plans

Spaces

Recent

Software Engineering Lab

More spaces

Recommended

Create a roadmap

Filters

Dashboards

Teams

Goals

Projects

Customize sidebar

Search

Create

See plans

1

3

SM

Spaces

Software Engineering Lab

Summary

List

Board

Backlog

Development

Forms

Timeline

Docs

Reports

Search board

SM

Filter

Group

Complete sprint

To Do 1

Update Consumption Records

Parent

Household Consumption Mana...

SCRUM-20

2

Create

In Progress 3

Record Monthly Gas Usage

Parent

Household Consumption Mana...

SCRUM-7

2

Record Monthly Transport Distance

Parent

Household Consumption Mana...

SCRUM-8

2

View Monthly Carbon Report

Parent

Emission Reports & Trends

SCRUM-13

3

Create

In Review 0

Create

Done 3

Validate Consumption Data

Parent

Carbon Footprint Calculation

SCRUM-12

3

Calculate Monthly Carbon Emissions

Parent

Carbon Footprint Calculation

SCRUM-10

5

Record Monthly Electricity Usage


Parent

Household Consumption Mana...


SCRUM-6


3

Create



BurnDown Charts:





SCRUM-1

Household Consumption Management

Key details

Priority: High

Description: Enable residents to record and manage monthly electricity, gas and transport consumption.

Child work items

100% Done

Work	Priority	Assignee	Status
SCRUM-7 Record Monthly Gas Usage	Medium	Unassigned	Done
SCRUM-6 Record Monthly Electricity Usage	Medium	Unassigned	Done
SCRUM-8 Record Monthly Transport Distance	Medium	Unassigned	Done
SCRUM-20 Update Consumption Records	Medium	Unassigned	Done

Linked work items

Add linked work item

Details

Assignee: Unassigned

Labels: None

Parent: None

Team: None

Due date: None

Start date: None

Sprint: None

SCRUM-2

^

▼

🔒

👁 1

🔗

⋮

↶

✕

Carbon Footprint Calculation

+

⋮

≡

✓

Key details

Priority

High

Description

Calculate monthly carbon emissions using EPA conversion factors.

✓

Child work items

⋮

📄

+

100% Done

Work	Priority	Assign...	Status
🔖 SCRUM-12 Validate Consumption Data	M...	👤 Unassigned	Done ▼
🔖 SCRUM-10 Calculate Monthly Carbon Emissions	M...	👤 Unassigned	Done ▼

Linked work items

Add linked work item

Confluence content ⓘ

📄 Project plan

Try template

Done ▼

✓ Done

⚡

✦ Improve Epic

▼ Details ⚙

Assignee

👤 Unassigned

Assign to me

Labels

None

Parent

None

Team

None

Due date

None

Start date

None

Sprint

None

SCRUM-3

Emission Reports & Trends

Key details

Priority

Medium

Description

Display monthly, annual and historical carbon emission trends.

Child work items

100% Done

Work	Priority	Assign...	Status
SCRUM-14 View Annual Emission Summary	Medium	Unassigned	Done
SCRUM-13 View Monthly Carbon Report	Medium	Unassigned	Done
SCRUM-15 View Historical Emission Trends	Medium	Unassigned	Done

Linked work items

Add linked work item

Confluence content

Done

Done

Improve Epic

Details

Assignee

Unassigned

Assign to me

Labels

None

Parent

None

Team

None

Due date

None

Start date

None

Sprint

SCRUM-4

Carbon Reduction Goal Tracking

Key details

Priority

High

Description

Allow residents to set annual reduction goals and monitor progress.

Child work items

100% Done

Work	Priority	Assign...	Status
SCRUM-16 Set Annual Carbon Reduction Target	Medium	Unassigned	Done
SCRUM-17 Track Carbon Reduction Progress	Medium	Unassigned	Done

Linked work items

Add linked work item

Confluence content

Project plan

Try template

Done

Done

Improve Epic

Details

Assignee

Unassigned

Assign to me

Labels

None

Parent

None

Team

None

Due date

None

Start date

None

Sprint

Sustainability Recommendations



Key details

Priority Medium

Description

Allow sustainability coaches to review household emissions and provide recommendations.

Child work items

100% Done

Work	Priority	Assig...	Status
SCRUM-18 View Household Emission History	M...	Unz	Done
SCRUM-19 Provide Reduction Recommendations	M...	Unz	Done

Linked work items

Add linked work item

Done

Done



Improve Epic

Details



Assignee

Unassigned

Assign to me

Labels

None

Parent

None

Team

None

Due date

None

Start date

Reflection Questions:

1. Did your estimations reflect the actual effort?

Yes. Sprint 1 (20 points) and Sprint 2 (24 points) were both completed on time. The 5-point stories required more effort as expected, while 2-point stories were quick. Fibonacci estimation worked well.

2. Was your backlog well-prioritized?

Yes. Sprint 1 focused on core data entry (record usage, calculate emissions) – high business value. Sprint 2 focused on reports and insights – secondary but important. Priority matched user needs.

3. How did your simulated sprint align with your plan?

Perfectly. Both sprints completed all stories within the 1-week timeline with no rollover. Work moved smoothly from To Do–In Progress–Done, simulating real Agile workflow.

4. What insights did the burndown chart give about your team's capacity?

Sprint 1: Red line followed the grey guideline closely – steady pace.

Sprint 2: Red line slightly above mid-sprint but caught up by the end – team adapted well.

Team velocity: 20–24 story points per sprint – reliable for future planning.