

SE LAB-2

Agile Backlog Creation & Sprint Simulation in Jira

SHRIYADITA MOHANTY
PES1UG24AM270
AIML-E

EPICS:

The screenshot shows the Jira interface for 'My Scrum Space'. The backlog contains five items, all with status 'To Do' and priority 'High' or 'Medium'. The items are: SCRUM-1 Household Consumption Management, SCRUM-2 Carbon Footprint Calculation, SCRUM-3 Emission Reports & Trends, SCRUM-4 Carbon Reduction Goal Tracking, and SCRUM-5 Sustainability Recommendations. All items are assigned to 'Unassigned' and reported by 'SM Shriya Mohanty'.



	Work	Assignee	Reporter	Priority	Status	Resolution
	SCRUM-1 Household Consumption Management	Unassigned	SM Shriya Mohanty	High	Done	Done
	SCRUM-7 Record Monthly Gas Usage	Unassigned	SM Shriya Mohanty	Medium	Done	Done
	SCRUM-6 Record Monthly Electricity Usage	Unassigned	SM Shriya Mohanty	Medium	Done	Done
	SCRUM-8 Record Monthly Transport Distance	Unassigned	SM Shriya Mohanty	Medium	Done	Done
	SCRUM-20 Update Consumption Records	Unassigned	SM Shriya Mohanty	Medium	Done	Done

SCRUM-2 Carbon Footprint Calculation	Unassigned	SM Shriya Mohanty	High	Done	Done
SCRUM-12 Validate Consumption Data	Unassigned	SM Shriya Mohanty	Medium	Done	Done
SCRUM-10 Calculate Monthly Carbon Emissions	Unassigned	SM Shriya Mohanty	Medium	Done	Done

SCRUM-3 Emission Reports & Trends	Unassigned	SM Shriya Mohanty	Medium	Done	Done
SCRUM-14 View Annual Emission Summary	Unassigned	SM Shriya Mohanty	Medium	Done	Done
SCRUM-13 View Monthly Carbon Report	Unassigned	SM Shriya Mohanty	Medium	Done	Done
SCRUM-15 View Historical Emission Trends	Unassigned	SM Shriya Mohanty	Medium	Done	Done

▼ ⚡ SCRUM-4 Carbon Reduction Goal Tracking	👤 Unassigned	SM Shriya Mohanty	⬇️ High	Done ▼	Done
📌 SCRUM-16 Set Annual Carbon Reduction Target	👤 Unassigned	SM Shriya Mohanty	⚖️ Medium	Done ▼	Done
📌 SCRUM-17 Track Carbon Reduction Progress	👤 Unassigned	SM Shriya Mohanty	⚖️ Medium	Done ▼	Done
▼ ⚡ SCRUM-5 Sustainability Recommendations	👤 Unassigned	SM Shriya Mohanty	⚖️ Medium	Done ▼	Done
📌 SCRUM-18 View Household Emission History	👤 Unassigned	SM Shriya Mohanty	⚖️ Medium	Done ▼	Done
📌 SCRUM-19 Provide Reduction Recommendations	👤 Unassigned	SM Shriya Mohanty	⚖️ Medium	Done ▼	Done

BurnDown Charts:



SCRUM-1

Household Consumption Management

Key details

Priority

High

Description

Enable residents to record and manage monthly electricity, gas and transport consumption.

Child work items

100% Done

Work	Priority	Assignee	Status
SCRUM-7 Record Monthly Gas Usage	Medium	Unassigned	Done
SCRUM-6 Record Monthly Electricity Usage	Medium	Unassigned	Done
SCRUM-8 Record Monthly Transport Distance	Medium	Unassigned	Done
SCRUM-20 Update Consumption Records	Medium	Unassigned	Done

Linked work items

Add linked work item

Done

Improve Epic

Details

Assignee

Unassigned

Assign to me

Labels

None

Parent

None

Team

None

Due date

None

Start date

None

Sprint

None

SCRUM-2

Carbon Footprint Calculation

Key details

Priority

High

Description

Calculate monthly carbon emissions using EPA conversion factors.

Child work items

100% Done

Work	Priority	Assign...	Status
SCRUM-12 Validate Consumption Data	M...	Unz	Done
SCRUM-10 Calculate Monthly Carbon Emissions	M...	Unz	Done

Linked work items

Add linked work item

Confluence content

Project plan

Try template

Done

Improve Epic

Details

Assignee

Unassigned

Assign to me

Labels

None

Parent

None

Team

None

Due date

None

Start date

None

Sprint

None

Reflection Questions:

1. Did your estimations reflect the actual effort?

Yes. Sprint 1 (20 points) and Sprint 2 (24 points) were both completed on time. The 5-point stories required more effort as expected, while 2-point stories were quick. Fibonacci estimation worked well.

2. Was your backlog well-prioritized?

Yes. Sprint 1 focused on core data entry (record usage, calculate emissions) – high business value. Sprint 2 focused on reports and insights – secondary but important. Priority matched user needs.

3. How did your simulated sprint align with your plan?

Perfectly. Both sprints completed all stories within the 1-week timeline with no rollover. Work moved smoothly from To Do–In Progress–Done, simulating real Agile workflow.

4. What insights did the burndown chart give about your team's capacity?

Sprint 1: Red line followed the grey guideline closely – steady pace.

Sprint 2: Red line slightly above mid-sprint but caught up by the end – team adapted well.

Team velocity: 20–24 story points per sprint – reliable for future planning.

SCRUM-3

Emission Reports & Trends

Key details

Priority

Medium

Description

Display monthly, annual and historical carbon emission trends.

Child work items

100% Done

Work	Priority	Assig...	Status
SCRUM-14 View Annual Emission Summary	Medium	Unassigned	Done
SCRUM-13 View Monthly Carbon Report	Medium	Unassigned	Done
SCRUM-15 View Historical Emission Trends	Medium	Unassigned	Done

Linked work items

Add linked work item

Confluence content

Done

Improve Epic

Details

Assignee

Unassigned

Assign to me

Labels

None

Parent

None

Team

None

Due date

None

Start date

None

Sprint

SCRUM-4

Carbon Reduction Goal Tracking

Key details

Priority

High

Description

Allow residents to set annual reduction goals and monitor progress.

Child work items

100% Done

Work	Priority	Assig...	Status
SCRUM-16 Set Annual Carbon Reduction Target	Medium	Unassigned	Done
SCRUM-17 Track Carbon Reduction Progress	Medium	Unassigned	Done

Linked work items

Add linked work item

Confluence content

Project plan

Try template

Done

Improve Epic

Details

Assignee

Unassigned

Assign to me

Labels

None

Parent

None

Team

None

Due date

None

Start date

None

Sprint

SCRUM-5

Sustainability Recommendations

Key details

Priority

Medium

Description

Allow sustainability coaches to review household emissions and provide recommendations.

Child work items

100% Done

Work	Priority	Assign...	Status
SCRUM-18 View Household Emission History	M...	Unz	Done
SCRUM-19 Provide Reduction Recommendations	M...	Unz	Done

Linked work items

Add linked work item

Done

Done

Improve Epic

Details

Assignee

Unassigned

Assign to me

Labels

None

Parent

None

Team

None

Due date

None

Start date